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ESTIMATE RUN 07/07/2005

ESTIMATE SUMMARY 09:35:44

CONTID: C15074         ESTIMATE NO: 0003 PROG 2002

PCN: 15074-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY05 R6 SIGNALS:SH88/177, SH83 PERCENT TIME:

PROJECT NO: SHE R600-240                  

FY05 R6 SIGNALS: SH88/177 & SH83/Dayton

NAME OF ROAD: 88A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 07/07/2005 DATE TIME STARTED 03/28/2005

250 N. MAIN ST. DATE LET 02/17/2005 DATE WORK BEGAN 03/28/2005

 DATE AWARDED 02/25/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/17/2005 DATE ACCEPTED

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 03/28/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 555,874.93 PARTICIPATING $ $ 229,570.77

AWARD PROJECT AMT: 449,882.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,841.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.50

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

59.94%

222,656.57

229,570.77

229,570.77

225,729.46

$

$

$

$

333,218.36

0.00

333,218.36

0.00

333,218.36

-6,748.24

0.00

326,470.12

0.00

AMOUNT DUE 326,470.12 225,729.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 225,729.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

57.5
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PCN: 15074-BID    ESTIMATE RUN 07/07/2005

PROJECT: SHE R600-240                  ESTIMATE NO: 0003 09:35:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF MEDIAN COVER 445.000 0.000

SY  268.000 2,680.00

10.00000 268.000 2,680.00

202-00195  
 

0010 *REMOVAL OF SIDEWALK 177.600 93.000

SY  84.600 1,966.95

23.25000 177.600 4,129.20

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 346.500 108.000

LF  238.500 1,967.63

8.25000 346.500 2,858.63

202-00203  
 

0020 *REMOVAL OF ASPHALT MAT 12.000 12.000

SY  0.000 0.00

55.00000 12.000 660.00

202-00220  
 

0025 REMOVAL OF GROUND SIGN 1.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

202-00810  
 

0030 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.500 2,050.00

4,100.00000 0.500 2,050.00

202-00828  
 

0035 *POTHOLING 40.000 40.000

HOUR 0.000 0.00

135.00000 40.000 5,400.00

203-01597  
 

0040 SILT FENCE 100.000 0.000

LF  0.000 0.00

1.80000 0.000 0.00

208-00020  
 

0045 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

965.00000 0.000 0.00

208-00045  
 

0050 STORM DRAIN INLET PROTECTION 4.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

208-00050  
 

0055 EROSION CONTROL SUPERVISOR 20.000 10.000

HOUR 0.000 0.00

51.00000 10.000 510.00

208-00205  
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PCN: 15074-BID    ESTIMATE RUN 07/07/2005

PROJECT: SHE R600-240                  ESTIMATE NO: 0003 09:35:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET SIGN PANEL 4.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

210-00815  
 

0065 RESET FIRE PREEMPTION UNIT AND TIMER 6.000 0.000

EACH 2.000 1,280.00

640.00000 2.000 1,280.00

210-00866  
 

0070 RESET COORDINATION UNIT 6.000 0.000

EACH 2.000 2,100.00

1,050.00000 2.000 2,100.00

210-00870  
 

0075 RESET INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

210-00890  
 

0080 MODIFY STRUCTURE 1.000 0.000

EACH 1.000 800.00

800.00000 1.000 800.00

210-04025  
 

0085 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 11.000 9.030

TON 0.000 0.00

123.50000 9.030 1,115.21

403-00720  
 

0090 *DRILLED CAISSON (36 INCH) 114.000 114.000

LF  0.000 0.00

175.00000 114.000 19,950.00

503-00036  
 

0095 FENCE (PLASTIC) 100.000 90.000

LF  0.000 0.00

3.75000 90.000 337.50

607-11525  
 

0100 *CONCRETE SIDEWALK 115.200 66.000

SY  49.200 2,607.60

53.00000 115.200 6,105.60

608-00000  
 

0105 *CONCRETE CURB RAMP 120.000 40.000

SY  77.330 9,511.59

123.00000 117.330 14,431.59

608-00010  
 

0110 *CURB AND GUTTER TYPE 2 (SECTION I-B) 101.000 0.000

LF  101.000 2,323.00

23.00000 101.000 2,323.00

609-21010  
 



CONTID: C15074         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15074-BID    ESTIMATE RUN 07/07/2005

PROJECT: SHE R600-240                  ESTIMATE NO: 0003 09:35:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CURB AND GUTTER TYPE 2 (SECTION II-B) 264.500 122.500

LF  142.000 3,692.00

26.00000 264.500 6,877.00

609-21020  
 

0120 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,852.000 0.000

SF  0.000 0.00

6.50000 0.000 0.00

610-00020  
 

0125 DELINEATOR (TYPE I) 18.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00001  
 

0130 *2 INCH ELECTRICAL CONDUIT (JACKED) 954.000 562.000

LF  392.000 4,508.00

11.50000 954.000 10,971.00

613-00201  
 

0135 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,470.000 686.000

LF  784.000 9,800.00

12.50000 1,470.000 18,375.00

613-00301  
 

0140 2 INCH ELECTRICAL CONDUIT (PLASTIC) 745.000 608.000

LF  22.500 168.75

7.50000 630.500 4,728.75

613-01200  
 

0145 3 INCH ELECTRICAL CONDUIT (PLASTIC) 750.000 246.000

LF  45.000 382.50

8.50000 291.000 2,473.50

613-01300  
 

0150 PULL BOX (SPECIAL) 4.000 4.000

EACH 0.000 0.00

550.00000 4.000 2,200.00

613-07000  
 

0155 WIRING 1.000 0.000

L S 0.500 2,750.00

5,500.00000 0.500 2,750.00

613-10000  
 

0160 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 0.000

EACH 1.000 325.00

325.00000 1.000 325.00

613-70250  
 

0165 SIGN PANEL (CLASS I) 93.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

614-00011  
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PCN: 15074-BID    ESTIMATE RUN 07/07/2005

PROJECT: SHE R600-240                  ESTIMATE NO: 0003 09:35:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SIGN PANEL (CLASS III) 30.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

614-00013  
 

0175 STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

36.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

614-01582  
 

0180 PROGRAMMABLE TRAFFIC SIGNAL FACE 4.000 0.000

EACH 4.000 8,720.00

2,180.00000 4.000 8,720.00

614-70000  
 

0185 PEDESTRIAN SIGNAL FACE (16) 14.000 0.000

EACH 6.000 2,370.00

395.00000 6.000 2,370.00

614-70117  
 

0190 TRAFFIC SIGNAL FACE (12-12-12) 25.000 0.000

EACH 6.000 3,420.00

570.00000 6.000 3,420.00

614-70336  
 

0195 TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000

EACH 0.000 0.00

880.00000 0.000 0.00

614-70560  
 

0200 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

5.000 0.000

EACH 4.000 4,200.00

1,050.00000 4.000 4,200.00

614-72889  
 

0205 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

20,700.00000 0.000 0.00

614-81145  
 

0210 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 5.000 0.000

EACH 5.000 105,000.00

21,000.00000 5.000 105,000.00

614-81155  
 

0215 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 1.000 0.000

EACH 1.000 1,550.00

1,550.00000 1.000 1,550.00

614-84100  
 

0220 CONTROLLER (TYPE 170E-HC11) 2.000 0.000

EACH 2.000 35,600.00

17,800.00000 2.000 35,600.00

614-86246  
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PCN: 15074-BID    ESTIMATE RUN 07/07/2005

PROJECT: SHE R600-240                  ESTIMATE NO: 0003 09:35:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 FOUR CHANNEL DETECTOR CARD 3.000 0.000

EACH 3.000 2,790.00

930.00000 3.000 2,790.00

614-87030  
 

0230 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

4,020.00000 0.500 2,010.00

625-00000  
 

0235 *MOBILIZATION 1.000 0.500

L S 0.500 6,750.00

13,500.00000 1.000 13,500.00

626-00000  
 

0240 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

2,460.00000 0.750 1,845.00

626-01000  
 

0245 *FLAGGING 500.000 111.000

HOUR 101.000 2,424.00

24.00000 212.000 5,088.00

630-00000  
 

0250 *UNIFORMED TRAFFIC CONTROL 16.000 0.000

HOUR 0.000 0.00

59.00000 0.000 0.00

630-00003  
 

0255 *TRAFFIC CONTROL INSPECTION 32.000 17.000

DAY 15.000 322.50

21.50000 32.000 688.00

630-00007  
 

0260 *TRAFFIC CONTROL MANAGEMENT 100.000 28.000

DAY 18.000 7,380.00

410.00000 46.000 18,860.00

630-00012  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 3.500

EACH 0.000 0.00

20.50000 3.500 71.75

630-80341  
 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 10.000

EACH 0.000 0.00

20.50000 10.000 205.00

630-80342  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 8.000

EACH 0.000 0.00

20.50000 8.000 164.00

630-80343  
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PCN: 15074-BID    ESTIMATE RUN 07/07/2005

PROJECT: SHE R600-240                  ESTIMATE NO: 0003 09:35:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 140.000 70.000

SF  0.000 0.00

9.00000 70.000 630.00

630-80344  
 

0285 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

510.00000 1.000 510.00

630-80358  
 

0290 *DRUM CHANNELIZING DEVICE 200.000 25.000

EACH 0.000 0.00

25.50000 25.000 637.50

630-80360  
 

0295 *TRAFFIC CONE 300.000 37.500

EACH 25.000 131.25

5.25000 62.500 328.13

630-80380  
 

0300 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0305 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0310 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0315 F/A OBTAIN POWER FROM XCEL ENERGY 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0320 F/A LANDSCAPING RESTORATION 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

CAT 0200 $229,570.77 323,618.36CURRENT AMT 546,274.93 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00002  
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PCN: 15074-BID    ESTIMATE RUN 07/07/2005

PROJECT: SHE R600-240                  ESTIMATE NO: 0003 09:35:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

620-00020  
 

CAT 0400 $0.00 9,600.00CURRENT AMT 9,600.00 $$

PROJECT TOTAL 229,570.77 $ 333,218.36CURRENT AMT 555,874.93 $$


